

D	A	Task Mode	Task Name		Duration	Start	Finish	Predeces	19 20		'25	16 2		r '25	16 22	Apr '2	5 5 13 20
21		-5		Security &	5 days	Tue 6/3/25	Mon 6/9/25	20	19 20	0 2	9		23 2	_ 9	10 23	30 6	0 13 20
22		-		Software Installed onfigured	0 days	Mon 6/9/25	Mon 6/9/25	21									
23		-5		elopment & mization	22 days	Tue 6/10/25	Wed 7/9/25	17									
24			10 days	Tue 6/10/25	Mon 6/23/25	521											
25 5.2 System Integration		7 days	Tue 6/24/25	Wed 7/2/25	24												
26		9	5.3	Buffer time	2 days	Tue 6/10/25	Wed 6/11/25	5									
27		-5	5.4	User Roles	5 days	Thu 7/3/25	Wed 7/9/25	25									
28		-		Software is tomized &	0 days	Wed 7/9/25	Wed 7/9/25	27									
29		-9	6 Trair	ning & Testing	40 days	Thu 7/10/25	Wed 9/3/25	23									
30		-5	6.1	Employee training	7 days	Thu 7/10/25	Fri 7/18/25	27									
31		-5	6.2	Unit Testing	5 days	Mon 7/21/2	5 Fri 7/25/25	30									
32			6.3	System Testing	7 days	Mon 7/28/2	5Tue 8/5/25	31									
33		-5	6.4	Extra Testing time	3 days	Thu 7/10/25	Mon 7/14/25	5									
34			6.5	Conduct UAT	10 days	Wed 8/6/25	Tue 8/19/25	32									
35		-9	6.6	Identify Bugs	7 days	Wed 8/20/2	5Thu 8/28/25	34									
36	7	-5	6.7	Go-Live	2 days	Tue 9/2/25	Wed 9/3/25	35FS+2									
37		-5	6.8	Contingency buffer	1 day	Thu 7/10/25	Thu 7/10/25										
38		-5	6.9	Fully tested	0 days	Wed 9/3/25	Wed 9/3/25	36									
39		- 5	7 Depl	oyment	17 days	Thu 9/4/25	Fri 9/26/25	29									
				Task		Inacti	e Summary				External	l Tasks					
Project: Software implement 2 Date: Tue 2/18/25 Project Inactive			Split		Manu	al Task				External	l Miles	one	\Diamond				
				Milestone	•	Durat	on-only				Deadlin	e		•			
			ement 2	Summary		Manu	al Summary Rollup				Progres	S		_			
				Project Summary		Manu	al Summary	1		-1	Manual	Progre	ess	_			
				Inactive Task		Start-	•	Е				-					
				Inactive Milestone		Finish	•	3									
						P	age 2										

ID		ode Task Name	Duration	Start	Finish	Predeces		11	eb '25	1 1 .	Mar			Apr '25	
40	0	7.1 Deploy Software	5 days	Thu 9/4/25	Wed 9/10/25	36	19	26	2 9	16 2	23 2	9	16 23	30 6	13 20
		• '													
41	-5	7.2 User Training (Fin	al 5 days	Thu 9/11/25	Wed 9/17/25	40									
42	-	7.3 Execute Data Mig	ra7 days	Thu 9/18/25	Fri 9/26/25	41									
43		7.4 Successfully Deplo	y0 days	Fri 9/26/25	Fri 9/26/25	42									
44	-5	8 Post-Implementation Support	40 days	Mon 9/29/25	Fri 11/21/25	39									
45	-5	8.1 Provide Tech Supp	oc4 wks	Mon 9/29/25	Fri 10/24/25	42									
46		8.2 Monitor System Performance	4 wks	Mon 9/29/25	Fri 10/24/25	45SS									
47	-3	8.3 Gather Feedback	4 wks	Mon 10/27/2	Pri 11/21/25	46									
48	-5	8.4 Project Successfully	0 days	Fri 11/21/25	Fri 11/21/25	47									







